
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 08/01/2014

to 09/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14630-13-000-0

Estimate Summary By Project

Estimate Number: 0011

09/05/2014

Contract Location: Time Allowed:

SR 32 OVER THE FLINT RIVER A

 

Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let:

P. O. BOX 50157 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31703-0157 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

08/16/2013

08/30/2013

09/23/2013

09/27/2013

10/07/2013

00/00/0000

00/00/0000

795 Days

11/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 05   

Elapsed Calender Days:

Percent Time: 42.89

341 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$9,870,214.89

$9,682,840.00

$7,388,611.85

25.14%

Counties:

Lee Worth

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

432092-      $9,870,214.88 $9,682,839.99 $7,388,611.84 25.14% $20,236.69

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 08/01/2014

to 09/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14630-13-000-0

Estimate Summary By Project

Estimate Number: 0011

09/05/2014

Project Number: 432092-      SR 32 - BRIDGE RECONSTRUCTION

 

BRST0-0031-01(042)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,985,282.42 $1,969,093.06 $16,189.36

Non-Participating $496,320.62 $492,273.29 $4,047.33

Total Earnings $2,481,603.04 $2,461,366.35 $20,236.69

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,481,603.04 $2,461,366.35 $20,236.69

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,481,603.04 $2,461,366.35

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $20,236.69

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 08/01/2014

to 09/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14630-13-000-0

Estimate Summary By Project

Estimate Number: 0011

09/05/2014

Project Number 432092-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .484

 12000.000 .015

BRST0-0031-01(042)

 

.499 $180.00 $5,988.00

0150 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  95.000 99.500

 35.060 .000

 

 

99.500 $.00 $3,488.47

0205 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  32.000 32.111

 61.870 .000

 

 

32.111 $.00 $1,986.71

0210 603-7000     PLASTIC FILTER FABRIC SY  32.000 32.111

 4.370 .000

 

 

32.111 $.00 $140.33

Category Amount: $180.00 $11,603.51

Category Number: 0020 EROSION CONTROL

0250 163-0232     TEMPORARY GRASSING AC  10.000 13.952

 912.400 .000

 

 

13.952 $.00 $12,729.80

0315 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  6.000 7.000

 425.220 .000

 

 

7.000 $.00 $2,976.54

0365 167-1500     WATER QUALITY INSPECTIONS MO  25.000 10.000

 1200.000 1.000

 

 

11.000 $1,200.00 $13,200.00

Category Amount: $1,200.00 $28,906.34

Category Number: 0040 BRIDGES

0840 207-0203     FOUND BKFILL MATL, TP II CY  25.000 48.222

 55.000 .000

 

 

48.222 $.00 $2,652.21



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 08/01/2014

to 09/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14630-13-000-0

Estimate Summary By Project

Estimate Number: 0011

09/05/2014

Project Number 432092-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 BRIDGES

0930 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  3,137.000 707.923

 60.000 288.842

 

 

996.765 $17,330.52 $59,805.90

0935 603-7000     PLASTIC FILTER FABRIC SY  3,137.000 707.923

 4.000 288.842

 

 

996.765 $1,155.37 $3,987.06

Category Amount: $18,485.89 $66,445.17

Category Number: 0010 ROADWAY

1020 158-1000     TRAINING HOURS HR  2,000.000 1,616.500

 0.800 463.500

 

 

2,080.000 $370.80 $1,664.00

Category Amount: $370.80 $1,664.00

Project Total Amount: $20,236.69 $2,481,603.04


